Description

When the majority of tasks within a Summary Task are only Milestones, it appears that MS Project does not calculate the Percent Complete correctly, since Milestones are a 0/100 type Earned Value Task. The following method will allow you to calculate the Percent Complete in a Summary Bar.

1.	Right click in an MS Project column and choose Insert Column . Scroll down in the Field Name and choose Finish 10 . Click OK .	Column Definition	
		Field name: Finish 10 Itile: Itile: Align title: Center Align data: Right Width: 10 Best Fit OK Cancel	
2.	Right Click on Finish 10 Column and choose Customize Fields . Select the Rename radio button and call your Field Summary Status .	Help Adobe PDF •	
3.	Next under Custom Attributes , choose the Formula radio button.	Custom attributes <u>None</u> <u>Lookup</u> <u>Formula</u> Calculation for task and group summary rows <u>None</u> <u>Rollup</u> : <u>Maximum</u> <u>Q</u> <u>Use</u> formula	

Calculating Summary Bar Progress

4.	Insert the following formula: IIf([Finish]<[Current Date],[Finish],[Current Date]) Click OK Note: If you wish to show the Status Date, rather than the Current Date, insert Status Date into the formula.	Formula for 'Summary Status' Edit formula Summary Status = Ilf([Finish]<[Current Date],[Finish],[Current Date]) + - * / & MOD \ ^ () = <> Insert: Field ▼ Function ▼		ID OR NOT port Formula
5.	Next Under Calculation for task and group summary rows, select the Use Formula radio button. Click OK.	Custom attributes <u>None</u> <u>Lookup</u> <u>Formula</u> Calculation for task and group summary rows <u>None</u> <u>Rollup</u> : <u>Maximum</u> <u>Use formula</u>		
6.	Now the Summary Status field either shows the Finish Date for the	Task Name	% Complete	Summary Status
		GMI_IMS	99%	Fri 3/29/13
	Milestone (if complete) or the	GMI IMS_4_9_13	99%	Fri 3/29/13
	Current Date if not complete.	Level One Addendum Tasks	99%	Fri 3/29/13
		BER Milestones	0%	Fri 3/29/13
		DSC Issued	100%	Fri 12/30/11
		CE-1 Upgrade 2	100%	Wed 2/15/12
		MF2 Complete	100%	Sun 3/18/12
		CE-1 Upgrade 3	100%	Mon 7/16/12
		GMD Sim3.0	100%	Wed 8/15/12
		FPP BOD (Beneficial Occupancy Date)	100%	Thu 11/8/12
		GBI-42	100%	Sat 12/15/12
		GM CTV-01 Test Milestone	100%	Sat 1/26/13
		FTG-07 (GBI-20)	0%	Fri 3/29/13
		EKV 22.1 FQT	0%	Fri 3/29/13
		FTG-07 BETD Restart Ops EKV Production (MDA Milestone)	0%	Fri 3/29/13 Fri 3/29/13
7.	For the calculation to show up graphically, we need to Customize the Bar Styles. Right-Click on the Gantt Chart side and select Bar Styles	Standblact 000001 Standblact 000001		1115/25/15

Calculating Summary Bar Progress

8.	Insert a row called Summary Progress. Click in the Appearance Field and match the Bar Style and color to the right:	Text Bars Start Middle Shape: Shape: Iype: Pattern: Color: Color: Help	
9.	In the Show forTasks Field choose: Summary , in the From field choose: Actual Start and in the To field choose Summary Status. <i>Note: Schedule needs to be properly</i> <i>statused to show Bar Style tracking.</i>	Summary Task Summary 1 Start Finish Summary Progress Summary 1 Actual Start Summary Project Summary Project Summary 1 Start Finish *Rolled Up Task Normal,Rolled Up,Not Summary 1 Start Finish	To ne Finish ary Status
10.	Now the Summary Bar will calculate your Milestone Progress up through Time Now or Status Date .	2012 Q1 Q2 Q3 Q4 Q1 Q2 Q3 C OND JFM AMJ JAS OND JFM AMJ J AMJ J AMJ J AMJ J AMJ J AMJ AM	