



**Who is Project for the web for,
and what would make it
enterprise ready?
(session 2 of 3)**

January the 18th, 2023 @ 12:00 PM EST
Erik van Hurck

Who is Erik?



ERIK VAN HURCK

Senior consultant @ Projectum



<https://www.linkedin.com/in/erikvanhurck>




<https://www.theprojectcornerblog.com>



<https://www.youtube.com/@theprojectcorner>



30+ client
implementations and
training courses



Microsoft Certified



Microsoft Most Valuable Professional

SINCE 2018

Agenda

This is part 2 of a 3 part series regarding Project for the web.

Today will be regarding (for) **who** (is P4W).

Last week we discussed **the what** (is P4W).

Next week we will dive deep into **extensibility** options for Project for the web.

Agenda


How does Microsoft position Project for the web (Project, Pftw or P4W)?

What is needed for Project for the web to be considered an enterprise solution?

The Microsoft Project Management landscape

Available tools:

- To Do
 - MS Office & Teams
 - Planner
 - Project for the web
 - Project Desktop
 - Project Online / Server
 - Project Operations
-
- Third party & LOB



Source:

[Microsoft Project and Dynamics 365 Project Operations | Updates for 2021](#)

What makes Project for the web Enterprise ready?

12 core features.

That I believe are
key for an
enterprise ready
PPM solution.

And I asked you to
rate them.




The results

27 people
responded to the
form.

All have previous
experience with
MS Project.

Do you have experience working with
the following applications?



Project for the web	13
Project Online / Project Server	20
Microsoft Project	27
Planner	15
Primavera, Jira or other non Mic...	10
Other	4

The 12 features ranked (by must haves)

Baselines (15)

Advanced dependencies (15)

Resource pool (14)

Full MS Project import/export (12)

Enterprise Custom Fields (11)

Permissions based access (11)

Resource types (9)


Cost scheduling (9)

Custom Templates (8)

Increased task limit (8)

Enterprise views (6)

Prioritization (3)



Additional features needed

- Back up and restore
- Project intake, Program and Portfolio levels
- Master-Sub Project
- Advanced calendar options
- Full API and programmability support

It must not do less than Project Desktop/Project Server did.

As the Spanish say, "Menos es nada."

Let's discuss the results

I'll describe a feature,
and I'll welcome 1 to 3
people to let their
voice be heard.

(I'll unmute you so to say)

Ground rules

#1: be nice!

#2: stay on topic

#3: keep it short



#1: Baselines

Current situation:

Project for the web
doesn't have the
concept of a
baseline.

The schedule, is the
schedule, is the ...

Should there be 11
baselines again?

Should we be able to
label them?

Why do you need it?

[About baselines](#)

#1: Advanced Dependencies

Current situation:

P4W allows for
Finish-to-Start
“in-schedule” links.

There is no Lag
concept.

There are 4 types (in MS Project):
S-S, S-F, F-F and F-S.

Do we need
hammock
dependencies?

What about links
between projects?

#2: Resource pool

Current situation:

All Active
Directory Users
can be selected for
a project.

But they need to be
“people”.

What would you
store in the pool?

Would you include
the line manager
role again?

Which resource
types do you miss?

#3: MS Project

Current situation:

“Import project” is possible, but there are limitations.

Download or sync project isn't possible.

Keep in mind, P4W and MS Project share features, but are build completely different.

How would you use this feature?

Is the external vendor the main reason?

Or do your users prefer MS Project over the simpler P4W?

#4: Enterprise custom fields

Current situation:

Custom fields are local to a single project.

Not all types of fields available.

Should everyone be able to create these new fields?

Is consistency the main driver?

Or reporting?

#5: Permissions based access

Current situation:

P3 and P5 licensed users have full access to projects that were shared with them.

E3 and E5 licensed users have limited edit permissions to their assignments.

Which roles do you consider a requirement?

Would you still wish for shared ownership?

The form is still available

Until the end of
Feb-2023.

I'd like to gather
more information
and combine that
in a follow-up blog
post.





Thank You!

**Who is Project for the web for,
and what would make it
enterprise ready?
(session 2 of 3)**

Erik van Hurck

Erik@theprojectcornerblog.com

@ErikvanHurck