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MPUG Boston Chapter Meeting  

  12.12.12 
 

How MS Project Saved My Life!”  

(or at least helps me do my job) 
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Welcome to MPUG! 

  
Presentation will start at 6:30pm 
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Agenda 

From - To Topic 

5:30 – 6:30 pm  Registration, Refreshments & Networking 

6:30 – 6:45 pm  Welcome  & Introductions 

Meet the Boston MPUG Chapter Board of Directors 

Announcements 

6:45 – 7:45 pm Feature Presentations 

Topic #1:  Expression Builder - Mark Wells 
Topic #2:  Visibility with Add-on  – Mike McGrath 
Speaker Q&A / Discussion 

7:45 – 8:00 pm Networking Break & Refreshments 

Audience Participation - “Stump the Expert” 

8:00– 8:15 pm Final Remarks, Raffle Prizes 
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Boston Chapter Officers 
President  Matthew T, Davis, PMP, MCITP 

Vice-President Professional Services 

PM Providers  

mdavis@pm-providers.com  

www.pm-providers.com  

Secretary  Shawn O’Connell, PMP 

UNFI 

socconnell@unfi.com  

MPUG Northeast Liaison & 
Membership Director  

Jacques Goupil, PMP, MCTS 

Director 

MSProjectNow 

jacques.goupil@msprojectnow.com 

www.msprojectnow.com   

Director - Community Relations  Ed Yee, PMP  e_yee888@yahoo.com  

  

Director - Special Projects  John Riopel, PMP, MCP, MCTS 

President - PM Providers  

jriopel@pm-providers.com  
www.pm-providers.com   

Director of Marketing 

Chapter Advocate At-Large 

Jan Wells, PMP janwellspmp@comcast.net  
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THANK YOU! 

Thanks for your continued support of the  
MPUG user community.   

 

We would not be as strong today without the 
participation of members like you! 
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• Join the MPUG Boston LinkedIn Group!!! 

• Stay in touch with the local Project User Community!!! 

• www.linkedin.com – Search for MPUG Boston 
 

 

Keeping Project Users Connected 

http://www.linkedin.com/
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MPUG Boston 
2013 Meeting / Event Schedule 

Date Event 

March 6th & 13th  Chapter Meeting  Project Online/2013 

  Microsoft Stores in Boston & Salem, NH 

May 8th   Chapter Meeting 

Mid July Summer Social with SPTechCon 

September 18th Chapter Meeting 

Mid October Project Summit – Burlington, MA 

December 11th  Chapter Meeting 
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Local PMI Chapter Upcoming Meetings 

PMI Ocean State – January 10, 2013 – Chapter Meeting 
Topic / Speaker:  TBD 

Location: Care New England – Women’s and Infants Hospital, Providence, RI 

 

PMI New Hampshire – January 16, 2013 – Chapter Meeting 
Topic / Speaker:  "Project Dynamics: the Law of Unintended Consequences“ / Bill 
Duncan  

Location: The Red Blazer, Concord, NH 

 

PMI Mass Bay – January 17, 2013 – Chapter Meeting 
Topic / Speaker: “ABCs of Learning Teams” / Adrienne Keene  

Location: Marriott Burlington, Burlington, MA 
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Tonight’s Presentations 

• Topic #1:  Expression Builder function of Project 

 Presented by Mark Wells 

• Topic #2:  Visualization with MS Project Add-On 

 Presented by Mike McGrath 
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How MS Project Saved my life or at least 
made it easier 

Expression Builder function of Project  

Mark Wells 
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The Expression Builder function of Project 

• Agenda 

– The need – use MS Project for mid-stream Cost to Go 

– Background 

– Calculations needed 

– Building the calculations 

– Lessons learned 

– Recent example of use 

– Conclusion 
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The Expression Builder function of Project 

• Develop a estimated Cost to Go for the project using 
project plan, in mid stream for the project. 

• Assumptions & limitations 

• Calculations needed 

– SV, Fixed Hours to go, Cost to Go, BCWP & BCWS 
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The Expression Builder function of Project 

Project timeline  
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The Expression Builder function of Project 

 Expression Builder window 

 Custom Columns or Fields; Formula 

 Development of the calculations 

 Fun, Fun, and more fun 

 The 10 cost columns – not enough 
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The Expression Builder function of Project 
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The Expression Builder function of Project 
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The Expression Builder function of Project 

 SV = [Cost9]-[Cost10]  

 Baseline Hours to Go = ((([Baseline1 
Work]/60)*137)+[Cost8])*(1-
[Number4]/100)+[Cost6] 

 Planned Cost to Go = ((([Baseline1 
Work]/60)*137)+([Cost8]))*(1-([% 
Complete]/100))+(IIf([Status Date]>=[Baseline1 
Finish],0,(([Cost6])*(1-(([Status Date]-
[Number3])/([Baseline1 Finish]-[Number3])))))) 
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The Expression Builder function of Project 

 BCWS = IIf([Status Date]<=([Number3]+1),0,(IIf(([Baseline1 

Finish]>[Status Date] And [Baseline1 Start]<[Status Date] And 
[Baseline1 Start]>[Number3]),([Cost4]*(([Status Date]-
[Baseline1 Start])/([Baseline1 Finish]-[Baseline1 
Start]))),(IIf(([Baseline1 Finish]>[Status Date] And [Baseline1 
Start]<[Status Date] And [Baseline1 
Start]<[Number3]),([Cost4]*(([Status Date]-
[Number3])/([Baseline1 Finish]-[Number3]))),(IIf([Baseline1 
Finish]<([Status Date]+1),[Cost4],0))))))) 
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The Expression Builder function of Project 

 Lessons learned 

 Recent Example – Date Check 

 Date Check = IIf([% Complete]<100,(IIf(([Status 
Date]-3)<=[Finish] And [Finish]<=([Status 
Date]+3),2,IIf([Finish]<([Status Date]-3),3,4))),1) 

 Use the Graphical Indicators button 
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The Expression Builder function of Project 
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The Expression Builder function of Project 

 Status date 12/12/12 

 The result: 



3/5/2013 

22 

The Expression Builder function of Project 

 Conclusion 

 Mark Wells MTS, Inc. 
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How MS Project Saved my life or at least made it easier 

Visualization with MS Project Add-On 

with One Pager Pro 

Presented by Mike McGrath 
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Agenda 

Why visualization matters 

Best practices for project presentations 

Ad hoc solutions 

Fit-for-purpose tools 
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Why visualization matters 

• How pictures can make or break a project 
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Important conversations 

Build, validate, and sell plans 

Gather actuals and update plans 

Analyze variances 

Weigh changes 

Persuade others to make changes 

 
Custom pictures make these conversations easier. 
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Pictures get results 

Use custom pictures to converse on: 

How things work 

Big picture 

Progress 

Risks 

Resources 

Recommendations for next steps 
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Projects need pictures, too! 
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Best Practices 

• Tips and tricks for more effective project 
presentations 
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Filter Your Schedule 

• Unfiltered Project Plan 
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Filter Your Schedule 

• Filtered and Focused 
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Use Color 

• Without Color 
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Use Color 

• With Color 
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Break into Swimlanes 

• Without Swimlanes 
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Break into Swimlanes 

• With Swimlanes 
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Decorate and Annotate 

• Without Decorations 
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• Without Decorations 

Decorate and Annotate 
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Create a Standard 

• Non-Standard Reports 
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• Standard Reports 

Create a Standard 
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Update Regularly 

• Update 1 



3/5/2013 

41 

• Update 2 

Update Regularly 
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• Update 3 

Update Regularly 
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Ad-hoc Solutions 

• Traditional ways of presenting a project 
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Microsoft Project Capture 

Results 

 Inflexible 

 Tedious 

 Hard to focus 

 Non-standard 

Steps 

 Filter in MS Project 

 Capture screen 

 Paste into PPT 
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Hand-drawn PowerPoint 

Results 

 Flexible 

 Tedious 

 Error-prone 

 Non-updatable 

 Non-standard 

Steps 

 Draw timeline by 
hand 
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Hand-drawn Visio 

Results 

 Flexible 

 Tedious 

 Error-prone 

 Non-updatable 

 Non-standard 

Steps 

 Draw timeline by 
hand 
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Excel grid highlighting 

Results 

 Time-consuming 

 Tedious 

 Error-prone 

 Lacks granularity 

 Non-standard 

Steps 

 List tasks 

 Draw time axis 

 Manually highlight 
tasks 
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Excel stacked bar chart 

Results 

 Updatable 

 Tedious 

 Error-prone 

 Non-standard 

Steps 

 Filter and copy 
tasks to Excel 

 Re-compute dates 

 Make graph 

 Reformat and 
reorder tasks 
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Fit-for-purpose Tools 

• Software designed specifically for project 
presentations 
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Project 2010 timeline view 

Results 

 Easier to use 

 Integrated & updatable 

 No versioning 

 Limited formatting 

 Not standardized 

Steps 

 Select tasks 

 Generate timeline 

 Manually make 
changes 
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Sample Formats 
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Portfolio Executive Summary 
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Multi-Phase Project Plan 
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Master Program Schedule 
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Milestone Timeline 
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Project Roll-Up View 
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Portfolio Timeline 
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“Birds on a Wire” Timeline 
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Portfolio “Ribbon” View 
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Advantages of OnePager® Pro 

Save time 

Focus your audience 

Present reliable data 

Track changes 

Customize your views 

Standardize across departments 
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Questions? 
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MPUG Boston Proposed 
2013 Meeting / Event Schedule 

Date Event 

March 6th & 13th  Chapter Meeting  Project Online/2013 

May 8th   Chapter Meeting 

Mid July Summer Social with SPTechCon 

September 18th Chapter Meeting 

Mid October Project Summit – Burlington, MA 

December 11th  Chapter Meeting 
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Q&A / Discussion 

• Questions 

• Comments 

• Suggestions 
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Audience Participation:   
Stump the Project Expert 

• How do you… 

• Do you know how to… 

• What are 3 ways to… 

• Prizes awarded to anyone who Stumps the Expert! 

• Good prizes for good questions include… 
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Prizes 

Stump the Expert Prizes… 

• Cool T-Shirts! 

• New Hats are In!!! 

 

66 
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Evaluations Please! 

• Evaluation URL will be sent to registered attendees 
from MPUG Global.   

• Please complete!  This helps the Boston Chapter! 
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Networking Break 
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MPUG Boston Chapter Meeting  

 
  11.30.2011 

 


