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Introduction

« Background
* Process Engineer and Project Enthusiast
* Not A Programmer
* Macros Translated from 2007 to 2016

 When to Use A Marco
« Automate Repeated Actions
« Share Processes Across a Group
 When A Micro Just Won't Do

« Advantages
« VBA used in most Office Products
« Easy to record
* Fun to write
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Set Macro Security

[ -
File Task Resource Report Project View Developer
1 o—
==, | =,
I Macro Security
Visual View Organizer Add- COM
Basic Macros ins  Add-ins
Code hanage Add-ins
Trust Center
Trusted Publishers Macro Settings
Trusted Add-in Catalogs
Disable all macros without notification
Add-ins
® Disable all macros with notification
TR EEELTE Disable all macros except digitally signed macros
Legacy Formats Enable all macros (not recommended; potentially dangerous code can run)
Privacy Options Microsoft Project Security Notice ? X
@ Microsoft Office has identified a potential security concern.

C\Users\jafen\Documents\2_Activities\2_MPUG\MPUG_May_2016\Project Versions

O ptl O n g IVeS p O p u p Warn I n g fo r \Construction_Template_copy_view_on_open.mpp

Macros have been disabled. Macros might contain viruses or other security hazards.

any files that contain macros 00 1o ral s content s o st he sorce f sl

More information

Trust all documents from this publisher Enable Macros Disable Macros
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Demo Number 1: Scrub Macro

e Situation — Want to send a file to someone for }

help, but need to protect information

Secure miscellansous permits

4 Site Work

Clear and grub lot

Install temporary power service

Install underground utilities
4 Foundation

Excavate for foundations

Form basement walls

Place concrete for foundations &
basement walls

~ ' T

0 days
3 days
1 day

1 day

1 day
42 days
3 days
13 days
12 days

-

3 days
1 day

1 day

1 day
42 days
3 days
13 days
12 days

Maon 1/29/07
Tue 1/30/07
Tue 1/30/07
Wed 1/31/07
Thu 2/1/07
Fri 272107
Fn 2/2/07
Wed 2/7/07
Man 2/26/07

AT e d T

Tue 1/30/07
Tue 1/30/07
Wed 1/31/07
Thu 21707
Fri 212107
Fri 2/2/07
Wed 2/7/07
Mon 2/26/07

;',Site excavation contractor
, Electric company
Electric contractor,Plumbing contracto

- v
— -

r

ite sxcavation contractor

ete contractor

Concrete contractor
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Quick Look at the Code

Sub scrub()

‘This macro clears the task name, resource name and text fields.
‘It also resets the project name and title

'Copyright Jack Dahlgren Feb. 2002 L

Dimt As Task

Dim ts As Tasks

Dimr As Resource ==
Dim rs As Resources —
Dim myok As Integer

myok = MsgBox)("This will permanently remove tasknames, resource names and notes from your project. Are you sure you want to continue?", 257, "ERASE
DATA?"

If myok =1 Then
Set ts = ActiveProject.Tasks
Set rs = ActiveProject.Resources
For Each r In ActiveProject.Resources
r.Name = r.UniquelD Message BOX
r.Group ="
r.Initials = r.UniquelD
Next r

For Each tints
If Not t Is Nothing Then

Notes = Cycle Through Detfine All

End If

Next t Resources Tasks and
End If Resources

End Sub

Cycle Through

Tasks
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How Do | Build A Macro? - =

+ Situation: | want to analyze the work of the = —
framers in my construction project

« Solution: Record a macro that filters for framers,
groups by floor and sorts by duration

Tash Hame v Dmim v § % IF 0025 FRERRTE 15 I JF IFE IR
« Construction_Template_Record Ma 152days  Mc TaskName w Dimy 3 A3 B 5 0 3 aodoaw s ! H
4 Singe Family House - Architeet Dsig 1202 . Foord W v y
Geneal Condiions Haage P— o .
Site Work ldap 1 - B Frame fotfoorwlls s Framing contractor
+ Foundagion Diap v T Intal st forshesting hI:H IR Framing conactr
i [ ——— N ] .
— oot cootactor nstal 5t foor widows Iy I Framing confactor
- Iy
) —(oncize confecte B el fstoorosts Ddaps 1 Framing conlactor
[ - ] i
i o onac Ly st e e 135 g ontractor
i Conee contacor B Faned gy i coalacior
Bt Heng fst four iy | Framing confiactor
Baciil oundation I Site excavation contracior : 1
 Framing —— 1Foor1 Mol ¥ ]
W Faning v Fame D Jdaps Framing conrackor
[ reming contractor — ~ - ¥ .
" Fraing coosaciar & stal bd i I I Framing contractor
H . . ] ) .
Iframing ontstn 4 Instal B oo wndons Tdas I Framing confackor
h | Freming conlractor = - . v .
v 8 Framing contractor 3 Instal o oo st P I Framing conractor
i P Eoo 5 ' 1 .
Faming conactn 3| Frame Ind foordeckng LTI I Franing contractor
v 1 Framing contractor P Ve T Frami
o Framing conacer k¢ Tame 2nd oo comers iy | Taming conractor
T inspecter 4 Fooe 3 ] y
! v v r L .
f Conlet oot Faming s Lﬁnmmgmmm
ExeriorFtishes p— - : il :
Uity Rough s and Complete P— 3 nstal oo dechng daps 1 Freming contractor
+ Ineror Fiishes Nias y— Conmlee eienr simg T b 1 Fraing conractor
Incdation Haage —
Dryull Sdays p—
Paint and Vialpaper Mige U —
Cabinets G 1 —
Ol y
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Record A Macro

Macros, Record Macro

(No Spaces)

Macro name: |Sample_Fi|ber_and_Sort

Shorteutkey: ol +| |

Store macroin: | Global File

Description:
Sample for MPUG Presentatio n|

i Macros

w
ndow View Macros
Row references Column references
Oct Record Macro... @ Relative @ Absolute (Field)

Absolute (ID) Relative

Visual Basic

Macro Security Cancel

= [ [ &

Sort Stop Recording

Tools i Project Report  Window Help
Sort by 7 Spelling... F7 | %= & | NoGroup - |G
Bosion ST — ButoCorrect Optons.. E AlTocks v
@ Descending Cancel
LEndy I&I Links Between Projects... Durabion Floor s
‘@ Ascendint . ]
| B -~ N Help Import Qutlook Tasks...
Descending | 152 days Mc
Then by Change Working Time... thrallb, 152 days n
[ [+] @ Ascending &  Assign Resources.. Alt+F10 2 days n
Descending Resource Sharing 3 20 days
1 da M
Level Resources... i
i 0 days M
1 Tracking L 0 days M
Macro b | B Macros.. Alt+F8 h
Organizer... | Stop Recorder M
M
Customize 3 Security... "
Options... £ Visual Basic Editor  Alt+F11 W
3 days T
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Let’s Review The Code

Sub Sample Filter_and_Sort()

* Sample for MPUG Presentation
FilterApply Name:="_flt_Framing_Contractor"
Sort Keyl:="Duration", Ascendingl:=False
GroupApply Name:="_grp_Floor"
SelectTaskField Row:=1, Columr, ="Name"

End Sub

Select a task

Recording is fastest way to understand basic building blocks
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A few hints

* Modules vs Macros
« Multiple Macros in a Module
* Project names as Modulel, Module 2 etc.
* Naming
 No Spaces Allowed for Module and Variable names
« Easiest to Read Options
 Use _Underscores Between Words
« CapitiizeEachWord
« Comments
« Lines starting with an * are comments

« Use comments to remind yourself (and others) what
the code Is doing
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Share a View

* The Perfect View
 How Do | Share with my Group?

]

Task Name -
Form basement walls

March 2007
Dur: 23 26 1 4 7 10 13 16 19

April 2007

28 |31 |3 6|9 |12

May 2007

1% 18 |21 |24 |27 |30 | 3 | 6 | 9 |12 |15 18 |21 |24 27

Place concrete for founda
Strip basement wall forms
Waterprooffinsulate basel
Perform foundation inspec
Install 1st floor joists

Lay 1st floor decking
Frame 1st floor walls
Frame 1st floor corners
Install 2nd floor joists
Frame 2nd floor decking
Frame 2nd floor walls
Frame 2nd floor corners
Complete roof framing
Conduct framing inspectic
Install 1st floor sheathing
Install 2nd floor sheathing
Install roof decking

[I-Cpncrete contractor

"I Cencrete contractor

Concr
Co
In

ete contractor
crete contractor
spector

r
ctor
] contractor

ATeng contractor

mming contractor
I}, Inspector
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Option 1
« Send an Email with the File

« Each person must copy all the elements:
* View, Table, Filters

Organizer X

Views lRepor‘tsl Madulesl Tablesl Filters l Calendarsl Maps l Fields l Groupsl

'Global. MPT": 'Construction_Template_copy_view_organizer":
Resource Allocation ~ Band
Resource Form Gantt Chart
Resource Graph Special_Gantt
Copy >>

Resource Mame Form
Resource Sheet

Resource Usage | Cancel |
Standard Resource Sheet
Standard Usage View
Task Details Form

Task Entry Delete...
Task Form

Task Mame Form
Task Sheet

Task Usage
Team Planner

Rename...

Help

Views available in: Views available in:

Global. MPT v Construction_Template_copy_view_organizer v
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An Easier Method

« Send a File with an Embedded macro

28 | 31 3- 6 9 (1215 18 21 124 127 130 | 2 -5 8 |1 1417 (2023 126 | 1 | 4 |7 (101316 19222528 31| 3 |16 | 9 12|15 18

v v
General contractor[50%],Architect[50%],0wner[12%],Mortgage lender[12%]
General contractor,Architect,Owner,Mortgage lender

P

B BEEEDR

1
1
1
1

Microsoft Project

Do you wish to install the Special MPUG View?

Yes No | 1
ractor

I_,_,_,_,_,_,__,_,_,_,_,_,_,_,_,_,_,_,_1,:|]:|]:|:|:|]]:|]:|:|:|:|:|]]1'C{:oncrete contractor
Concrete contractor

Concrete contractor

%]llnspecior

Site excavation contractor
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Code for Copying Elements

Private Sub Project Open(ByVal pj As Project)

If MsgBox ("Do you wish to instzll the Special MPUG View?", vbYesNo) <> vb¥es Then Exit Sub

Blerts False  c———

1

OrganizerMoveltem Type:=2, FileName:="Construction Template copy view on open.mpp", ToFileName:="GLOBAL.MPT", Name:="flaglto3"
OrganizerMoveItem Type:=2, FileName:="Construction Template copy view on open.mpp", ToFileName:="GLOBAL.MPT", Name:="flt Inspector"
OrganizerMoveltem Type:=2, FileName:="Construction Template copy view on open.mpp", ToFileName:="GLOBAL.MPT", Name:="flt general"
OrganizerMoveltem Type:=2, FileName:="Construction Template copy view on open.mpp", ToFileName:="GLOBAL.MPT", Name:="flt Frame Contractor"
OrganizerMoveItem Type:=0, FileName:="Construction Template copy view on open.mpp", ToFileName:="GLOBAL.MPT", Name:="special gantt"
OrganizerMoveItem Type:=9, FileName:="Construction Template copy view on open.mpp", ToFileName:="Global.MPT", Name:="Startl"

FileClose pjDoNotSave, Trus Close Flle COpy Elements

Llerts Trus e I eme ntS
Ed St copied from

Organizer Types

Cycle Through 2 - Filters
Resources 0 - View

9 - Custom Field

mpug.com



How to Build

« Select vb screen

* Right click on this project
« Select code

* Then select objects

El@ VBAProject (Construction_Template_copy_view_on_open)
El@ Microsoft Project Objects
- @ ThisProject (Construction_Template_copy_view_on_open)

|Projec1 j |Open

| | Private Sub Proiect Open(Bvval pi As Proiect)

mpug.com



Create a Network Checker
* No Predecessor

NO Successor

Constraints

e FF or SS Links

Linked Summary Tasks

MP @ G mpug.com



The Results From Construction Template-

Standard Template Afew Elements Added

: Project Analysis

—

Project Mame Construction_Template_Sample? Project Mame Construction_Template_Checdk_Errors

Total Tasks 89 Vi All Tacks Total Tasks 89 view All Tasks

tasks with no predecessors

View tasks with no predecessors View

tasks with no successors View tasks with no successors View

Tasks with Finish Constraints View Tasks with Finish Constraints View

Tasks with Start Constraints View Tasks with Start Constraints View
Tasks longer than 4 months View Tasks longer than 4 months View

Incorrect Summary Tasks View Incorrect Summary Tasks View

1
e
[0
o
o
0
o

Mon Standard Links

View Mon Standard Links View

Total Project Length 155 days View Critical Path Total Project Length 162 days View Critical Path
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Relationship Between Elements — -

Macro to
Open Form ‘
Form calls to
Macro
(Procedure)

Macro Generates
Data

mpug.com



Create a Form

 Select Insert Form
 Add Elements from Tool Bar

Microsoft
% File Edit View Inset Format Debug Run Tools Add-Ins Window Help -8 X
GE-HJ & 9 b1 m B W SR _
Project - ProjectGlobal x|
UserForml
BE3 T T ae s O Toolbox [=
(2] Microsoft Project Objects - P Controls I
-5 Forms
H frm_project_analysis M kA abl EB
(& frmFormatDuration EF & A
frmRolllp = L R -
UserForm1 ) =1 = =)
=29 Modules 11 [T ChedBoxl Senad =
ild Auxiiary ﬂﬂ
444 Format_Duration .
¥ Module2 . " OptionButton1
-+ Project_Analysis
w42 Rollup Formatting S
« I 3
Properties - UserForml ﬁ oo Labell
|UserForm1 UserFarm j
Alphabetic ]Categonzed 1
(Name) UserForm1
BackColor [ zHs000000F&
BorderColor W 2HB00000128
BorderStyle 0 - fmBorderStyleMone
Caption UserForm1
Cycle 0 - fmCydeAlForms
DrawBuffer 32000 -
Enabled True 1
Font Tahoma
ForeColor W =H5300000124
Height 274.5
HelpContextID 1]
KeepScrollBarsvisible 3 - fmScrolBarsBoth
Left 0
Mouselcon (None)
MousePointer 0 - fmMousePointerDefault
Picture (None)
PictureAlignment 2 - fmPictureAlignmentCen
PictureSizeMode 0 - fmPictureSizeModeClip
PictureTiling False
RightTolLeft False
ScrollBars 0 - fmScrollBarshione
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Call to Procedure
« Macro to Call Form

Sub analysis_frm()
FilterApply "All Tasks"
OutlineShowAllTasks
frm_project_analysis.Show

End Sub Open the
« Call the Procedure

Private Sub UserForm_ Initialize()
Call project_data

mpug.com



Follow One Variable

 Tasks with No Successor

« Two Options to Generate Data

 Counter
* Filter and Count

* Assign value to Text Box in form

MP @ G mpug.com



Count Tasks with No Successors. —

n —

* Option 1 — Counter
For Each tsk In ActiveProject.Tasks
If Not (tsk Is Nothing) Then
If tsk.Summary = False Then
If tsk.Successors ="" Then

succ =succ +1
End If Blank
End If
Next tsk

* Option 2 — Filter
FilterApply "flt_succs"
SelectAll
succ = ActiveSelection.Tasks.Count

Select All and Apply Filter
Use Count

Function
MP @ G mpug.com



* Private Sub UserForm_Initialize()

« TextBox1.Value = pred
 TextBox2.Value = succ
 TextBox3.Value = fnlt
 TextBox4.Value = snit

MP @ G mpug.com



Form and Elements

Private Sub UserForm_ Initialize() — =

Call project_data ot

TextBox1.Value = pred

TextBox2.Value = succ

TextBox3.Value = fnit

TextBox4.Value = snlt

TextBox5.Value = ActiveProject.Tasks.Count - sumtasks

TextBox6.Value = ActiveProject.ProjectSummaryTask.Duration / 480 & " days"

TextBox9.Value = longtasks .
Project Analysis =

TextBox10.Value = sumlink | o FEEdAmayEe e

TextBox11.Value = lags 1 ProjectiName  Label12

Labell2 = ActiveProject.Name R E R TR TR TSR SRS

End Sub

mpug.com



Working With Excel

« Typical Situation:
« Data Gathered in Excel File
« Want to create Projects Based on the Data

A B C D E F
1 Model Feature Start Phase Complexity
2 Sedan CD Player 6/7/2016 Design Easy
3 Van Shag Carpet 9/1/2016 Manufacture Easy
4 |Sports Car Sun Roof 10/5/2016 Concept Standard
5 |Sports Car Alloy Wheels 1/8/2017 Integration Hard
6 |Van Video Monitor 12/8/2016 Design Hard
7 |Sedan Seat Warmer 8/1/2016 Offer in Catelog Easy
8 HotRod Exhaust System 3/2/2017 Concept Standard
9
G H | J
Phase Length Complexity Complexity Factor
Concept 10 Easy 0.5
Design & Standard 1
Manufacture 20 Hard 3
Integration 8
Offer in Catelog 4

mpug.com



Project Template

Aug '16 Sep '16 Oct 16

Task Name v Duration +» Stat + Finish < Pred 31 7 14 21 28 4 11 18 25 2 9
4 Product Feature 48 days Tue 8/2/16 Thu 10/6/16 . '
 <pame> Concept 10days Tue 8/2/16 Vlon 8/15/16 l

<name> Design 6 days Tue 8/16/16 Tue 8/23/16 1 l

<name> Manufacture 20 days Ned 8/24/16 Tue 9/20/16 2 l |

<name> Integrate 8 days Ned 9/21/16  Fri9/30/16 3 -l

<name> Offer in Catelog 4 days Mlon 10/3/16 Thu10/6/164 l

Project Complete 0days Thu10/6/16 Thu10/6/165 4 106

mpug.com



Elements of Macro

* Open Excel File
* Open Project Template
 Read First line

« Update Tasks for Specific Project
* Name
* Length

« Save Project File

* Repeat

O

mpug.com



Open an Excel File

Dim xcel As Cbject . . .
Set xcel = CreateCbject ("Excel.fpplication™) —/

xcel.Workbooks.Open FileName:=
"C:\Users\jafen\Documents\2 Activities\2 MPUG\MPUG webinar\16-08-02 Excel Sample.xlsx",
FEeadOnly:=True

xcel . Visible = True

Open a File

mpug.com



For 1 = 2 To §

FileOpenEx Name:="C:\Users\Jjafen\Documents\2 Activities\2 MPUG\MPUG webinar\Template\MPUG Rug 2016 Demo.mpp",

ReadOnly:=False, FormatID:="MSProject.MPE" — I
TempFileName = ""
TempFileName = xcel.cells(i, 1).Value & " " & xcel.cells(i, 2).Value

ProjectSummaryInfo Title:=TempFileName

newstart = xcel.cells (1, 3).Value
ProjectSummaryInfo Start:=newstart

Assign File
Name

Assign Start
Date

mpug.com




Set Durations to O for complete tasks

TasksStart = 0

If xcel.cells(i, 4) = "Concept" Then GoTo Linel

If xcel.cells(i, 4) = "Design" Then TaskStart = 2

If xcel.cells (i, 4) = "Manufacture"™ Then TaskStart = 3

If xcel.cells(i, 4) = "Integration™ Then TaskStart = 4

If xcel.cells (i, 4) = "offer in Catelog" Then TaskStart = 5

'set durations = to 0 if phase complete
For J = 1 To TaskStart - 1
LctiveProject.Tasks (]) .Duration = 0
Next 7

Linel:

mpug.com



Set Durations from Complexity

DurFactor = 0
If xcel.cells(i, 5)

"Easy" Then DurFactor = 0.5

If %cel.cells(i, 5) = "Standard"™ Then DurFactor 1
If %cel.cells(i, 5) = "Hard"™ Then DurFactor = 3
' Set Task Durations
For Each t In ActiveProject.Tasks
If Not (t Is Nothing) Theh
t.Duration = t.Duration * DurFactor 1
End If
Next t

mpug.com




Save Project Files, Close Excel — —

Llldllye Ldo kK Ldllss

ReplaceRx Field:="Name", Test:="contains", Value:="<name>", Replacement:=TempFileName, ReplaceRll:=True, Next:=True, MatchCase:=Fal

SaveLocation = "C:\Users\jafen\Documents\2 Activities\2 MPUG\MPUG webinar\Template\Demo Files\"|
FileSaveRAs Name:=Savelocation & TempFileName, FormatID:="MSProject.MPP"

FileClose

Next i

xcel.Quit ' When you finish, use € o
Set xcel = Nothing ' the application, then release

Go to Next Line

Quit and Close
Excel

mpug.com




Builld A Master File

FileNew Template:=""
ConsolidateProjects Filenames:="C:\Users\jafen\Documents\2 Activities\2 MPUG\MPUG webinar\Template\Demo Files\Van Video Monitor.mpp,
ConsolidateProjects Filenames:="C:\Users\jafen\Documents\2 Activities\2 MPUG\MPUG webinar\Template\Demo Files\Sedan CD Player.mpp,C

TimescaleEdit MajorUnits:=1, MinorUnits:=2, MajorLabel:=2, MinorLabel:=10, MinorTicks:=True, Separator:=True, TierCount:=2
FileSaveAs Name:="C:\Users\jafen\Documents\2 Activities\2 MPUG\MFUG webinar\Template\Demo Files\Sample Master File.mpp", Formatl

mpug.com




A few more hints

- Variable Names il
« Use Caps for variable Names
« Type all lower case -- VB will add caps if correct (error check)
« Example

Sub variabletest()
Dim NewVariable As String

newvariable
NewVariable
End Sub
« Compile Errors
« Ifline not typed correctly. (General)
*  Run file — will define error in structure sub exxex ()

Dim a A= Integer

ifa=1 .
Compile error:

End Sub

Expected: Then or GoTo

mpug.com



What to do Now?

Microsoft Visual Basic

Run-time arror "9

Subscript out of range

End Debug Help

mpug.com



Debugging Your Code

]Eile Edit View Insert Format

e Step Into— F8  Comple VeAProject
« Select Location

+ Add Stop (then Run) | "0
e Add Variable Watch TR Nop (Esk Is Nothing) Then |
 Add MsgBoxes
* Build Small Bits of Code | mmpe

End If

* Phone a Friend End If

Next tsk
Sub filternumber () Stop

Dim succ ks Integer
FilterRpply "flt succs"

*E  Step Into

sumlink = 0

End If

Selecthl]
succ = ActiveSelection.Tasks.Count

Watches

Expression |Va|ue
& succ 0

MsgBox ("Message Box = " & succ) |~ )= 1

MP @ G mpug.com



Resources

» Microsoft Macro Library Reference
 https://msdn.microsoft.com/en-us/library/office/ee861523.aspx
« Rod Gill's Book

* VBA Programming for Microsoft Project '98 through 2010 with an
Introduction to VSTO

« MPUG Discussion Group
* http://www.mpug.com/forums/type/discussion/
« Type specific request in Search Engine
 Example: open Excel from Project

wWBA Code in Project to Wake Up/Open Excel - Microsoft Offic. ..
wanne msofficeforums_com » Microsoft Excel » Excel Programming ~
ray 23, 2011 - 3 p - 2 an o

OTPM Windows 7 IS ) _. 1 am struggling to find a piece of vba code
that | can use in a MSP Project Module to open MS Excel together with a pre-defined
spreadsheet. . Sub foo() DiM XLAPpP As Object DM xXWWKD As Object Set xLAapp =
CreateCbject{"Excel Application”) Set ___

Import Excel data into Project - Project - Office Support
https//support.office com/___/Import-Excel-data-into-Projectcb3fb91a-a... —
In the Open box, click the arrow next to XML Format, and pick Excel Workbook or
Excel 97-2003 Workbook (if your project data is in an earlier file format)

Open a task list in Project or Excel - Office Support

https/f/fsupport.office com/.__/fOpen-a-task-list-in-Project-or-Excel-db849f. .. —
You can open a task list on a project site in Microsoft Project or Microsoft Excel. This
may be helpful if you want to do more extensive project planning. build your

MNMacro: Open Workbook From Microsoft Project - O=zgrid
wannwozgrid.com » Forum » HELP FORUMS » Excel General ~

Dec 14, Z006 - 7 posts

wWhat 1| ultinmately want to do it to. from a Project macro. open a particular workbook and
then execute a Macro in that workbook. ... Re: Open A Spreadsheet From Msproject

mpug.com


https://msdn.microsoft.com/en-us/library/office/ee861523.aspx
http://www.mpug.com/forums/type/discussion/

ltems covered In demos
 Message Boxes

 http://analysistabs.com/vba/msgbox-examples-macros/

* Organizer Types

https://msdn.microsoft.com/en-us/library/office/ff867023.aspx

Name Value  Description
pjCalendars | 5 Calendars.
pjDrawings | 11 Drawings
pjFields 9 Fields
pjFilters 2 Filters.
pjForms 8 Forms
pjGroups 10 Groups.
PiMaps 7 Maps.
piModules | 3 Modules.
pjReports 4 Reports.
pjTables 1 Tables.
pjToolbars | & Toolbars
pjViews

mpug.com


http://analysistabs.com/vba/msgbox-examples-macros/
https://msdn.microsoft.com/en-us/library/office/ff867023.aspx

Thank You

* Questions

MP @ G mpug.com



M P

Thank You!

C

Presentation Title

Jeff Fenbert
jafenbert@aol.com
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